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In order to obviate the ill effects of unwarranted grant/approval of requests for either suspension or extension of
contract time, an Evaluation Committee to this effect is hereby created in the Central Office to be composed of the
following:

Assistant Secretary for Legal Service .................................. Chairman

Director, Bureau of Construction.................................... Member

Director, Bureau of Design........................................... Member

For the guidance and strict observance of the Committee in its assigned task, the provisions of CI 10 and CI 11 of
the Implementing Rules and Regulations (IRR) of P.D. 1594 in regard to suspension and extension of contract
time are hereunder reproduced:

"CI 10 SUSPENSION OF WORK

1. The Government or its duly authorized representative shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to force majeure or any fortuitous events
or for failure on the part of the contractor to correct bad conditions which are unsafe for workers or for the general
public to carry out valid orders given by the Government or to perform any provisions of the contract, or due to
adjustment of plans to suit filed conditions as found necessary during construction. The contractor shall
immediately comply with such order to suspend the work wholly or partly.

2. The contractor or its duly authorized representative shall have the right to suspend work operation on any or all
projects/activities along the critical path of activities after fifteen (15) calendar days from date of receipt of
written notice from the contractor to the District Engineer/Regional Director/Consultant, as the case may be, due
to the following:

- There exist right-of-way problems which prohibit the contractor from performing work in accordance with the
approved construction schedule.

- Requisite construction plans which must be owner-furnished are not issued to the contractor precluding any
work called for by such plans.

- Peace and order conditions make it extremely dangerous, if not impossible, to work. However, this condition
must be certified in writing by the Philippine National Police (PNP) Station which has responsibility over the
affected area and confirmed by the Department of Interior and Local Government (DILG) Regional Director.

- There is failure on the part of the government to deliver government-furnished materials and equipment as
stipulated in the contract.
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- Delay in the payment of contractor’s claim for progress billing and/or price escalation beyond forty-five (45)
calendar days from the time the contractor’s claim has been certified to by the implementing agency’s authorized
representative that the documents are complete unless there are justifiable reasons thereof which shall be
communicated in writing to the contractor.

3. In case of total suspension, or suspension of activities along the critical path, which is not due to any fault of
the contractor, the elapsed time between the effective order of suspending operation and the order to resume work
shall be allowed the contractor by adjusting the contract time accordingly.”

“CI 11 — EXTENSION OF CONTRACT TIME

1. Should the amount of additional work of any kind or other special circumstances of any kind whatsoever occur
such as to fairly entitle the contractor to an extension of contract time, the Government shall determine the
amount of such extension; provided that the Government is not bound to take into account any claim for an
extension of time unless the contractor has prior to the expiration of the contract time and within thirty (30)
calendar days after such work has been commenced or after the circumstances leading to such claim have arisen,
delivered to the Government notices in order that it could have investigated them at that time. Failure to provide
such notice shall constitute a waiver by the contractor of any claim. Upon receipt of full and detailed particulars,
the Government shall examine the facts and extent of the delay and shall extend the contract time for completing
the contract work when, in the Government’s opinion, the findings of facts justify an extension.

2. No extension of contract time shall be granted the contractor due to (a) ordinary unfavorable weather
conditions; (b) inexcusable failure or negligence of contractor to provide the required equipment, supplies or
materials, or (c) other causes for which Government is not directly responsible.

3. Extension of contract time may be granted only when the affected activities fall within the critical path of the
PERT/CPM network.

4. No extension of contract time shall be granted when the reason given to support the request for extension was
already considered in the determination of the original contract time during the conduct of detailed engineering
and in the preparation of the contract documents as prescribed under Section 1.4.J (Detailed Engineering) as
agreed upon by the parties before contract perfection.

5. Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for the
prosecution of the works at the site, based on the actual conditions obtained at the site, for such period in excess
of the number of rainy/unworkable days pre-determined by the government in accordance with Section 1.4.J
hereof (Detailed Engineering) and/or for equivalent period of delay due to major calamities such as exceptionally
destructive typhoons, floods and earthquakes, and epidemics, and for causes such as non-delivery on time of
materials, working drawings, or written information to be furnished by the Government, non-acquisition of permit
to enter private properties within the right-of-way resulting in complete paralization of construction activities, and
other meritorious causes as determined by the Government’s authorized Engineer and approved by the
Government. Shortage of construction materials, general labor strikes, and peace and order problems that disrupt
construction operations through no fault of the contractor may be considered as additional grounds for extension
of contract time provided they are publicly felt and certified by appropriate government agencies such as DTI,
DOLE, DILG, and DND, among others. Provided, further, that the written consent of bondsmen must be attached
to any request of the contractor for extension of contract time and submitted to the Government for consideration
and that the validity of the performance security shall be correspondingly extended."

No request for suspension or extension of contract time shall be recommended or approved for reasons other than
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the grounds enumerated above. Suspension or extension of contract time as evaluated by the Committee shall be
subject to the approval of the Undersecretary concerned.

In the case of contracts entered into and approved by District Engineers and Regional Directors under their
respective delegated authorities (up to P5 million and P10 million, respectively), suspension or extension of
contract time shall only be granted in accordance with the conditions of the IRR as quoted above. They shall,
however, submit to the Undersecretary concerned, for information, copies of all requests for suspension or
extension of contract time acted upon by them.

In the case of suspension of activity on a particular item of work which would not result in total suspension of the
work under contract, Regional Directors and District Engineers are authorized to issue the corresponding
suspension order without prejudice to confirmation by the Undersecretary concerned. Regional Directors and
District Engineers, however, shall be held fully responsible in the exercise of this delegated authority.

For the proper guidance of contractors, the provisions of this Department Order must be thoroughly discussed
during the pre-bid conference and shall be made part of the Instructions to Bidders.

This Order supersedes all Department Orders, particularly No. 139, s. 1992; No. 226, s. 1991; Nos. 27, 34, 117
and 145, s. 1990; and No. 42, s. 1988, relative to issuance/approval of requests for suspension or extension of
contract time which are inconsistent herewith, and takes effect immediately.

Adopted: 12 Mar. 1993

(Sgd.) EDMUNDO V. MIR, CESO I
Acting Secretary
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