

RIDER N° 1 TO THE FINANCING AGREEMENT BETWEEN THE COMMISSION OF THE EUROPEAN COMMUNITIES AND THE REPUBLIC OF THE PHILIPPINES EARTHQUAKE REHABILITATION PROGRAMME (ERP) AGRICULTUR...

Read online (full-text search, related cases, audio case brief): <https://batas.org/library/82d9d9fadc16/>

The Commission of the European Communities, hereinafter referred to as "The Commission";, acting for and on behalf of the European Community, hereinafter referred to as THE COMMUNITY"

of the one part, and

the Government of the Republic of the Philippines, hereafter referred to as "THE RECIPIENT"

of the other part,

HAVE AGREED AS FOLLOWS:

the project duration will be extended until the 31 of January 1999 and the cost estimates will be adapted to the projects requirements by reallocation of funds. With the exception of the following revised articles, all other part of this Financial Agreement remain unchanged.

Art. 2 COMMITMENT OF THE COMMUNITY

The commitment of THE COMMUNITY is fixed at 20.000.000 ECU (twenty million ecu), hereinafter referred to as "The EC GRANT".

This commitment is subject to an expiry date, after which any balance of funds remaining available under THE EC GRANT shall automatically cancelled. THE COMMISSION may however, depending on the circumstances, agree to an appropriate extension of this expiry date, should such an extension be requested and properly justified by THE RECIPIENT. For the project, the expiry date of THE EC GRANT is hereby set at 31 January 2000 (Thirty-first of January Two Thousand).

Annex A - Technical and Administrative Provisions

CHAPTER 1. PROJECT DEFINITION

1.1. Project content and overall objectives

Chapter I, article 1.1.

Par. 2 wilt read as follows:

It will have three major components, each of which will be implemented as a separate sub-project. These include:

an Agricultural Component, which will assist with agricultural rehabilitation and reconstruction in some eight municipalities of Nueva Vizcaya and Benguet provinces, in the Central Cordillera. This component will be implemented by the Department of Agriculture (DA), in coordination with the existing EC-funded CECAP project (ALA/PH1/8616). It will be implemented until 31 July 1997 with a financial provision from the EC

grant of 7.40 million ECU;

a Health Component, which will assist in the reconstruction of two provincial hospitals (in Pangasinan and La Union provinces), and in the implementation of a pilot outreach programme centred on these hospitals. This component will be implemented by the Department of Health (DoH) until 31 January 1999 with a financial provision from the EC grant of 10.30 million ECU;

Art. 2.3 Time schedule

The project as a whole will be implemented until 31 January 1999. The agricultural component will be implemented until 31 July 1997. The health component will be implemented until 31 January 1999.

Art. 2.5 Cost estimates

2.5.1 EC grant

Agricultural component

7.40 million ECU

Health component

10.30

Studies component

2.30

20.00 million ECU

Appendix A.1

Detailed Implementation Provision relating to ERP (ALA/PHI/9021): Agricultural Component.

Art. A1.2 Financing will read:

The total direct cost of this component is estimated at 7.4 million ECU, to be provided entirely under the EC grant.

A.1.4 Project Inputs

The last but one sentence will read:

technical assistance, amounting to some 72,5m/m and 50m/m of local professional staff

A1.5 Time schedule

The component will be implemented until 31 July 1997

A. 1.7 Cost estimates

Micro-project actions

Original FA

Rider No. 1

in Mio ECU

Agricultural rehabilitation

0,90

0,70

Agricultural marketing

0,20

0,16

Irrigation/Water supply

0,60

0,61

Access

2,00

1,10

Public Buildings

0,20

0,16

Community based development

0.40

0.54

subtotal

4,30

3.27

Operating costs

Original FA

Rider No. 1

in Mio ECU

Personnel

0,40

2,15

vehicles and construction equipm.

0,40

0,45

Technical Assistance

0,80

1.53

subtotal

1,60

4,13

Contingencies

0,90

0

Total

6,80

7,40

Appendix A.2

Detailed Implementation Provisions relating to ERP (ALA/PHI/9021): Health Component

A2.2 Financing

The total direct cost of this component is estimated at 10.30 million ECU, to be provided entirely under the EC grant. In addition, the Government of the Philippines will cover the full costs of the land required for the two hospitals, as well as the full costs of their staffing, operating and maintenance.

A2.7 Cost estimates

Design and construction

4.95 million ECU

Equipment

1.75

Supervision

1.40

Pilot outreach

1.20

subtotal

9.30

Contingencies

1.00

Total

10.30

Appendix A.3

Detailed Implementation Provisions relating to ERP (ALA/PHI/9021): Studies Component

A3.2 Financing

The total cost of this component is estimated at 2.3Q0.0Q0 ECU to be provided entirely under the EC grant.

SIGNATURES

For the Recipient;

Signature: (Sgd.) DOMINGO L. SIAZON, JR.
Secretary of Foreign Affairs

Name

Date (*): March 26 1997

For the Commission of the European Communities:

Signature: ENRICO CIOFFI
Director General IB

Date (*)

P.O. FERNANDO CARDESA
Chef de l'Unité 1B-E/2
Question Juridiques, Passation des Marches et Contrats

(*) The "Date of the Signature" of the rider shall be the latter of the two signature dates

ABOUT BATAS.ORG

Study smarter at BATAS.org

The Philippine bar review and law-school companion built around how your brain actually remembers.

The complete Philippine law library - free for everyone.

More than 100,000 Supreme Court decisions, Republic Acts, and executive issuances - full-text searchable, browsable by category and year, and always free. No paywall, no login. This PDF came from it.

Audio case-brief lectures.

Any decision becomes a podcast-style lecture - facts, issues, ruling, and doctrine - with read-along highlighting and a hands-free presentation mode. Study while commuting, working out, or resting your eyes.

Bar review built on the science of memory.

Complete, sequenced courses for all eight bar subjects, narrated like podcasts and reinforced with retrieval practice and spaced review - the study techniques with the strongest evidence behind them.

The full law-school curriculum.

One subscription unlocks the entire J.D. curriculum - every subject, every lesson, with your progress tracked down to the paragraph so you can pick up exactly where you left off, on any device.

Mock exams that tell you where you stand.

Timed multiple-choice exams graded instantly, with per-subject score breakdowns and focus suggestions that point you at your weakest topics first.

A study planner that keeps you on pace.

Set your schedule and BATAS tells you every day whether you are on track for bar day - and exactly which lesson to take next.

Start free at <https://batas.org>

The law library is free forever - and your first lesson is one click away.

The text of this document is an official public record and remains in the public domain. Formatting, presentation, and compilation © 2026 batas.org.

Downloaded free from the batas.org Law Library. Share it freely - the library is free for every law student, bar reviewee, and practitioner.