

RESERVATION OF PARTIAL LOAN AMOUNTS BY ADDITION TO

Read online (full-text search, related cases, audio case brief): <https://batas.org/library/cb304b498388/>

KREDITANSTALT FUR WIEDERAUFBAU

Frankfurt/Main,.....

To:

Ministry of Agrarian Reform

P.O. Box 2 993

Manila/Philippines

Re: RS-A/L III b /

Loan Agreement

dated 1 9 MAY 1982 for DM 24.2 million

Loan No. AL 79 65 320

Our letter dated

List of Goods and Services

Letter of Reservation No.....

Dear Sirs,

With letter dated you sent us your contract for goods / and services dated concluded with your schedule of measures dated.....

In consequence/ we have reserved the amount of DM to be financed from the above loan and have added the amount to the

List of Goods and Services,
a supplemented copy of which is enclosed herewith.

You will request disbursement of the amount reserved under the Procedure.

Please check the enclosed (supplemented) "List of Goods and Services". If you have any objections, please inform us immediately.

Yours faithfully,

KREDITANSTALT FÜR WIEDERAUFBAU

Composition and functions of the Regional

Advisory Committee (RAC)

At the regional level, a Regional Advisory Committee (RAC) shall be set up and be composed of representatives (Regional Directors) of the participating agencies involved in the implementation of "Imelda Settlement Project Leyte". Chairman of the RAC shall be the Provincial Governor of the Settlement Program's province. The RAC shall have the following functions:

- identify particular responsibilities of participating agencies and resolve inter-agency co-operation problems;
- ensure effective co-ordination among the participating agencies on the regional level in the planning and implementation of the Settlement Program;
- supervise the implementation on the regional level;
- ensure incorporation in the regional annual budget of the respective agency as "Key Budgetary Inclusion" the budgetary requirements of the program measures planned for implementation by the Local Project Management (LPM) in the annual work and financial plans.

Composition and functions of the

Central Project Management (CPM)

For speedy and efficient implementation of the Settlement Program, MAR shall establish a Central Project Management at the head office. It shall be headed by a Project Manager and be composed of personnel from subdivisions concerned. It shall have the following functions:

- (i) review of the following plans prepared by the Local Project Management (LPM):
 - the overall work plan for the Settlement Program, and
 - the annual work and financial plan for the Settlement Program;
- (ii) elaborate the budgetary appropriations required for the implementation of the Settlement Program;
- (iii) monitor the Settlement Program's implementation at all levels and supervise the co-ordination between the participating agencies;
- (iv) review and supplement the quarterly progress reports and the results of the annual monitoring and evaluation submitted by the LPM and pass them on to KfW and IPCC;
- (v) report to the IPCC on the progress of the Settlement Program.

Composition and functions of the

Local Project Management (LPM)

With respect to the Settlement Program the MAR shall establish soonest a Local Project Management staff with a sufficient number of qualified and experienced officers from MAR and certain participating agencies. The LPM shall be headed by a local Project Manager and be in charge of the day-to-day management of the program measures in the settlement area.

The LPM shall have the following functions:

- prepare an overall draft plan for the whole implementation period of the Settlement Program;
- prepare a detailed annual work plan for the Settlement Program;

- prepare an annual financial plan in accordance with the work plan;
- monitor and evaluate the implementation of the Settlement Program and submit annual progress reports to the central Project Management and Regional Advisory Committee.

Memo for Progress Reports

The reports on the progress of the Project to be submitted half-yearly by the Project Sponsor shall cover at least the following points:

(1) List of Project Measures

(in accordance with the measures stated under Section 1.1 of the Separate Agreement)

Progress made in the period under report; changes, if any, in the planning, giving reasons therefor.

(2) Activities of the Consulting Engineers

Award of contract; kind of services rendered and activities of personnel engaged for Project implementation.

(3) Status of Project measures to be implemented

by the settlers

(e.g. land clearing)

(4) Award of Contracts for Goods and Services

Tender procedure; deadlines; results and evaluation of bids; award of contract.

(5) Activities of Suppliers and Contractors

(broken down according to the list of project measures stated above under 1.1)

Supplies:

Kind and quantity; delivery dates;

guarantees; acceptance at factory;

acceptance at project site.

Transport:

Kind and volume; duration; insurances;

storage at construction site;

Construction work: Kind and scope of work; disposition

of equipment; labour input; supplier's

labour input; acceptance of work.

(6) Adherence to Time Schedule

Comparison of targets with actual values; reasons for changes in the time schedule; descriptions of effects on the progress of the project.

(7) State of Accounts and Disbursements

regarding the goods and services stated in the list specified above under 1.1.

(8) Adherence to Cost and Financing Schedule

Comparison of targets with actual values; proposed financing of cost increases, if any

(9) State of Conditions

(10) State of agreements

in Chapter III. 6 of the "Separate Agreement".

It is recommended to use graphic presentations (bar charts or CPM/PERT network) to show the flow of goods and the performance of services and the incurrence of costs. The progress reports shall be sent to Kreditanstalt within four weeks after the end of the period under report.

ABOUT BATAS.ORG

Study smarter at BATAS.org

The Philippine bar review and law-school companion built around how your brain actually remembers.

The complete Philippine law library - free for everyone.

More than 100,000 Supreme Court decisions, Republic Acts, and executive issuances - full-text searchable, browsable by category and year, and always free. No paywall, no login. This PDF came from it.

Audio case-brief lectures.

Any decision becomes a podcast-style lecture - facts, issues, ruling, and doctrine - with read-along highlighting and a hands-free presentation mode. Study while commuting, working out, or resting your eyes.

Bar review built on the science of memory.

Complete, sequenced courses for all eight bar subjects, narrated like podcasts and reinforced with retrieval practice and spaced review - the study techniques with the strongest evidence behind them.

The full law-school curriculum.

One subscription unlocks the entire J.D. curriculum - every subject, every lesson, with your progress tracked down to the paragraph so you can pick up exactly where you left off, on any device.

Mock exams that tell you where you stand.

Timed multiple-choice exams graded instantly, with per-subject score breakdowns and focus suggestions that point you at your weakest topics first.

A study planner that keeps you on pace.

Set your schedule and BATAS tells you every day whether you are on track for bar day - and exactly which lesson to take next.

Start free at <https://batas.org>

The law library is free forever - and your first lesson is one click away.

The text of this document is an official public record and remains in the public domain. Formatting, presentation, and compilation © 2026 batas.org.

Downloaded free from the batas.org Law Library. Share it freely - the library is free for every law student, bar reviewee, and practitioner.