
BATAS.ORG · PHILIPPINE LAW LIBRARY

NATIONAL ADMINISTRATIVE REGISTER · [ ADMINISTRATIVE ORDER NO. 129, MAY 16, 1994 ]

DIRECTING THE ADOPTION AND OBSERVANCE OF STANDARD
PROCESSING TIME IN THE BIDDING AND AWARD PROCESS FOR
INFRASTRUCTURE AND OTHER CONSTRUCTION WORKS AND
CONSULTING SERVICES CONTRA...
Read online (full-text search, related cases, audio case brief): https://batas.org/library/c2a905b623fa/

WHEREAS, it has been observed that one of the main causes of delays in the implementation of infrastructure
projects of the National Government is the failure of Government Agencies to complete the bidding and award
process for infrastructure and other construction works and consulting services contracts within specified time
frames;

WHEREAS, it is the policy of the government to streamline existing Government procedures in the
implementation of infrastructure projects in order to promote economy, efficiency and effectiveness in the
delivery of public services;

WHEREAS, the Committee on Infrastructure (INFRACOM) of the National Economic and Development
Authority (NEDA) Board is tasked under Section IB 10.11 of the Implementing Rules and Regulations (IRR) of
Presidential Decree No. 1594 to monitor, among others, the processing time used for each phase of the bidding
process by concerned Government Agencies in civil work contracts involving costs of P10.0 million and above;

NOW, THEREFORE, I, FIDEL V. RAMOS, President of the Philippines, by the powers vested in me by law, do
hereby order:

SECTION 1. Processing Time for Each Phase of the Bidding and Award Process. - All Agencies of the National
Government, including Government-owned or -controlled corporations (GOCCs) and their instrumentalities, are
hereby mandated to observe and adhere to the following time tables/deadlines relative to the conduct of the
bidding and award process for infrastructure and other construction works and consulting services contracts:

a. Processing Times for Infrastructure and Other Construction Works Contracts

BIDDING/AWARD PHASE

DEADLINE/MAXIMUM

PROCESSING TIME

-

Completion of evaluation of contractor's prequalification statements prequalification statements

-

Twenty-two (22) working days from the last date of submission of submission of pre-qualification statements

-
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Completion of evaluation of bids and preparation of corresponding Resolution of Award by the PBAC

-

Twenty-two (22) working days from the date of opening of bids.

-

Approval/Disapproval by the appropriate approving authority of the Resolution of Award

-

Twenty-two (22) working days from the date the evaluation of bids shall have been completed by the PBAC

-

Issuance of the Notice of Award to the successful bidder

-

Five (5) working days from the date of approval by the appropriate approving authority of the Resolution of
Award

-

For foreign-assisted projects, the approved Resolution of Award shall be transmitted to the concerned foreign
financial institution for concurrence as may be required under the related loan/grant/credit/aid agreement within
five (5) working days from the date of approval thereof by the appropriate approving authority. Likewise, the
Notice of Award shall be issued within five (5) working days from the date the concurrence of the concerned
foreign financial institution shall have been secured/received

-

Approval of the Contract by appropriate approving authority

-

Ten (10) working days from the date the successful bidder or his duly authorized representative shall have
executed/signed the contract with the concerned Government Agency/Office

-

Issuance of the Notice to Proceed (NTP)

-

Ten (10) working days from the date of approval of the contract by the appropriate approving authority

b.

Processing times for Consulting Services Contracts

Bidding/Award Phase

Deadline/Maximum

Processing Time

-
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Completion of evaluation of technical proposals

-

Thirty-three (33) working days after the closing date for the receipt of proposals indicated in the invitation to
submit technical proposals

-

Submission of results of the technical evaluation by the PEAC to the appropriate approving authority

-

Five (5) working days after the evaluation of technical proposals shall have been completed

-

Approval/Disapproval by the appropriate approving authority of the results of evaluation

-

Twenty-two (22) working days after submission by the PEAC of the results of evaluation

-

Notification and invitation by the PEAC of the selected consultant for negotiation

-

Five (5) working days after approval by the appropriate approving authority of the results of evaluation/selected
consultant

-

For foreign-assisted projects, the results of the technical evaluation together with the criteria used shall be
transmitted to the concerned foreign financial institution for concurrence as may be required under the related
loan/grant/credit/aid agreement within five (5) working days from the date of approval thereof by the appropriate
approving authority. Likewise, the notification and invitation by the PEAC of the selected consultant for
negotiation shall be issued within five (5) working days from the date the concurrence of the concerned foreign
financial institution shall have been secured/received

-

Completion of negotiation with any one consultant

-

Fifteen (15) working days from date of start of negotiations

-

Approval of the contract by appropriate approving authority

-

Fifteen (15) working days after completion of negotiations

-
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For foreign-assisted projects, the proposed agreement shall be transmitted to the concerned foreign financial
institution for concurrence as may be required under the related loan/ grant/ credit/aid agreement within fifteen
(15) working days after completion of negotiations. Likewise, approval of the contract shall be made by the
appropriate approving authority within fifteen (15) working days after concurrence of the foreign financial
institution shall have been secured/ received.

SECTION 2. Monitoring of Agency Compliance. - For monitoring compliance with the provisions of this
Administrative Order, all Government Agencies and GOCCs, including instrumentalities thereof, shall cause the
submission to the INFRACOM of the NEDA Board a list of all approved infrastructure and other construction
works contracts involving costs of P10.0 million and above, and all approved consulting services contracts
involving costs of P1.0 million and above indicating the actual processing times used/spent for each phase of the
bidding and award process as indicated under Section 1 hereof. For infrastructure and other construction works
contracts, such lists shall be submitted to the INFRACOM within fifteen (15) calendar days from the date the
NTP shall have been issued, while in the case of consulting services contracts, the same shall be submitted within
fifteen (15) calendar days from the date such contracts shall have been approved by the appropriate approving
authority of the concerned Government Agency.

SECTION 3. Reporting. - The INFRACOM shall make the necessary reports regarding compliance or
non-compliance with this Administrative Order by concerned Government Agencies to the NEDA Board at least
once in every quarter or as often as may be required by the NEDA Board, and shall furnish a copy thereof to the
Disciplinary Committee created hereunder.

SECTION 4. Sanctions. - Government Officials and employees who shall fail to comply with the provisions of
this Administrative Order without just cause shall be held liable and subject to sanctions/penalties in accordance
with the following schedules to be determined by the Disciplinary Committee created hereunder:

TIME DELAYS

PENALTY

a. One (1) to five (5) working days delay

-

Reprimand

b. Six (6) to ten (10) working days delay

-

Fine equivalent to or suspension without pay for a period not exceeding one (1) month

c. Over ten (10) working days delay for the Second

-

Fine equivalent to or suspension first time without pay for a period not exceeding three (3) months

d. Over ten (10) working days delay second time

-

Demotion in rank or salary suspension of one (1) grade or fine equivalent to or without pay for a period not
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exceeding six (6) months

e. Over ten (10) working days delay for the third time

-

Dismissal from the service without prejudice to any civil and/or criminal prosecution

SECTION 5. Disciplinary Committee. - There is hereby created a Disciplinary Committee to be headed by the
Office of the Executive Secretary of the Office of the President with representatives from the Department of
Budget and Management (DBM) and the National Economic and Development Authority (NEDA) as members.
On the report of the NEDA INFRACOM or complaints from any party, the Disciplinary Committee herein
created shall determine non-compliance/violations by Government Officials/Employees of the provisions of this
Administrative Order, and impose the appropriate sanctions to be meted out to Government Officials/Employees
found out to have violated the provisions of this Administrative Order in accordance with the schedule of
penalties prescribed under Section 4 hereof. In cases involving Presidential appointees, the Disciplinary
Committee shall forward its findings and decisions to the Office of the President for appropriate action, while
those cases involving rank and file employees, the Disciplinary Committee shall forward its findings and
decisions to the Head of Agency concerned. The Disciplinary Committee shall complete its
investigations/evaluation of each case within thirty (30) days from the date the particular case has been brought to
its attention by the NEDA INFRACOM. The Disciplinary Committee, in the performance of its duties and
responsibilities under this Administrative Order, may call upon any Government Agency and personnel to aid it in
its investigations/evaluations of specific cases. In this regard, all Government Agencies are hereby directed to
provide assistance whenever called upon by the Disciplinary Committee in the performance of its duties and
responsibilities as prescribed under this Administrative Order.

SECTION 6. Appeals. - Decisions made by the Disciplinary Committee with respect to violations committed
under this Administrative Order may be appealed by concerned parties in accordance with the procedures
prescribed under the Administrative Code of the Philippines.

SECTION 7. Appropriation. - The Secretary of the Department of Budget and Management is authorized to
release such funds as may be necessary from any applicable appropriation item under the General Appropriations
Act of 1994 for the organizational and operational expenses attendant to the performance by the Disciplinary
Committee of its functions under this Administrative Order during the calendar year 1994. Thereafter, the amount
necessary for the annual budgetary requirement for the purpose shall be included in the General Appropriations
Act by the Office of the Executive Secretary.

SECTION 8. Repealing Clause. - All other rules, regulations and directives or provisions of Presidential issuances
which are inconsistent with the provisions of this Administrative Order are hereby amended and modified
accordingly.

SECTION 9. Effectivity. - This Administrative Order shall take effect immediately.

Adopted: 16 May 1994

(Sgd.) FIDEL V. Ramos
President
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